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Collocation Project
Vendor/Material Buy-Out
A1000 VendorMaterial Buy-Out 1 1
A1050 Mechanical Buy-Out 15 15
A1060 FireAlam Buy-Out x x
A1070 Sprinkler Buy-Out x x
Submittal Process
SUB-05 Door Submitial § C
suB-02 Window Wall Submital 3 C
SUB-20 Millwork Submitial 15 C
SUB-11 Carpet Submital 2 4
SUB-14 Demounizble Parifion Submital 1 1
SuB-12 Lights Submittal 22 and 2 Layin 1 1
SUB-17 Light Fixture Submital Linear Pendant 3lights 3 3
SUB-18 Light Fixture Submitial New 1x4 Pendant 3 3
SUB-19 Light Fixture Submittal Essence Pendant 3 3
SUB-01 Fabric Wall Panel Submital 5 §
SUB-04 Signage Submitial 5 5
sus-07 Acoustic Wall Paneis Submitia 5 5
SUB-16 7ih FloorAcoustical Treatmert Submitial 1 1
SUB-26 Mechanical Submitals 1 1
SUB-36 FireAlam Submitzl 15 15
SUB-46 Sprinkler Submital 15 15
Fabricate & Delver
FAB-02 Window Wal Fab & Deliver C C
FAB-26 Fab & Deliver Milwork “ 7
FAB-03 Laminate Wall Panels Fab & Deliver € €
FAB-05 Door Fab & Deliver x x
FAB-2 Window W all Material Shakeout § §
FAB-20 Light Fab & Deliver Drum Pendant (Soils) § §
FAB-12 Lights Fab & Deliver 20 & 2 Layin § §
FAB-24 FabDeliver Window Walls for Roorms 4328, 4330, 7240 X X
FAB-17 Lights Fab & Deliver 1x4 Pendant (Lithonia) x x
FAB-18 Lights Fab & Deliver Essence Pendant x x
FAB-19 Light Fab & Deliver Linear Pendant3lighis (Donona) C C
FAB-11 CarpetFab & Deliver 4 4
FAB-01 Fabric Wall Panels Fab & Defiver X X
FAB-04 Signage Fab & Delivery x x
FAB-07 Acoustic Wall Panels Fab & Deliver X X
FAB-14 Demounizble Parion Fab & Deliver * *
FAB-16 7ih FloorAcoustical Treatment Fab & Deliver % %
FAB-10 DuctFab & Deliver § §
FAB-13 Retum-Air Grill Fab & Deliver 5 5
Signage & Wayfinding
A1010 Signage Package Complele " 1
A1020 Signage Prepare, Review, Approval x x
A1030 Signage Fatricaion 15 15
A1040 Signage Installaion 15 15
CHILD CARE
Child-100 Install New Fire Rated Doors 15 15
Child-130 Install New Cubbies 1 1
SEVENTH FLOOR
7000-120 Signage Instal 1 1
7000-140 PaintWayfinding 5 5
w2
7021-240 Rough Carpenty C C
7021-100 Noify GSAof Pending Work C C
7021-190 Electical Rl € ¢
7021-280 ITPull & Triminate Cables 2 2
7021-210 Laminate Wall Panels Install 1 1
7021-180 Lights Install 1 1
7021-200 Retum-Air Gril Instal 1 1
7021-260 Punch & Tumover 1 1
7021-270 Prelim. Tumover ¢ ¢
7021120 GSAlnspect & AcceptPhase 1 ¢ ¢
7021-220 Fabric Wall Panels Install 1 1
7021-230 Punch & Tumover 1 1
7021-250 Molir Inspect & Approve: 1 1
7021-110 GSAlnspect& AcceptPhase 2 ¢ ¢
7024-230 Rough Carpentry 3 3
7024-100 Noify GSAof PendingWork ¢ ¢
7024-290 Electical Rl 5 ¢
7024-280 Noify GSAf PendingWork ¢ ¢
7024-210 Laminate Wall Panels Install 1 1
7024-180 Lights Install 13 Pendant 1 1
7024-200 Retum-Air Gril Instal 1 1
7024-260 Punch & Tumover 1 1
7024-270 Prelim. Tumover ¢ ¢
7024-120 GSAlnspect& AcceptPhase 1 ¢ ¢
7024-20 Fabric Wall Panels Install 1 1
7024-240 Punch & Tumover 1 1
7024-250 Molir Inspect & Approve: 1 1
7024-110 GSAlnspect& AcceptPhase 2 ¢ ¢
T026
7026260 Rough Carpenty 3 3
7026-100 Noify GSAf PendingWork ¢ ¢
7026210 Electical R1 5 ¢
7026230 Laminate Wall Panels Install 1 1
7026200 Lights Install 13 Pendant 1 1
7026220 Retum-Air Gril Instal 1 1
7026290 Punch & Tumover 1 1
7026300 Prelim. Tumover ¢ ¢
7026120 GSAlnspect & AcceptPhase 1 ¢ ¢
7026240 Fabric Wall Panels Install 1 1
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W 22Sep 20, Callocation Projs
el BuyOut
16Mr-20A | 20320 0 VendorMeterial BuyOut
BIN | 2020 L - 1 Mechanica Bur-Out
BINN | 2020 [ - WO
BINN | 2020 I 1 Sprinkler Buy-Out
v 17-Aug20,
16Ma-20A | 27-Mar20A
16Ma-20A | 18Mar20A
2BMa20A | 10AP-20A
10AP20A | 02u-20 1 CapetSubnital
20N | 130420 [ 1 D prital
BIn0 | 2N O LightsiSubmitel 2and 24 Layin
2Un20 | 01d20 | — TS inear P lights
BIn | 012 =2 ight e SUbmital New d Pendart
20020 | 01U L =3 Light
BIN | 0720 [ 1" FabricWall Panel Submital
BIN | 0720 [ ] i
BIN | 0720 [ 1 Acoustc Wal Panels Stbrmitil
BIN | U0 L ] T
200 03Awg2 [ - ]
280u-20 17-Aug20 ]
BWN | 1TAwG2 1 Sprinkler Submital
W | 31-Aug 20, Febicate & Deliver
VMDA | 29020 1" Window Wal Fab & Defiver
1BAP20A | 08JU-20 [ - 1 Fab& Defiver Milwork
BINN | 07020 [ - 1" Laminale Wall Panels Fab & Deliver
BINN | 2020 I : ] Door Fab & Deliver
BIN | 062 """ WindowWal Makeria Shekeat
BINN | 062 e ighiFab & Deliver Drum Pendant (Soils)
VI | 07020 o LighisFab& Delver 228 2dLayin
0D | 12Aug20 [ 1" FabiDeliver Window Walls for Rooms 4328, 4330, 7240
QU0 | 3020 [ 1" LighisFab & Deliver 1 Pendant (Lithoria)
QU0 | 3020 [ 1 LightsFab & Deliver Essence Pendant
QU0 | 02020 | Light Fab & Defver Linear Pendant 3lights (Dondra)
B0 2BAwg [ - ] CarpetFeb & Delivr
N0 18Awg20 [ 1 Fabric Wall Panels Fab & Defiver
O ObAug20 [ 1 Signage Fab & Delivery
N0 18Awg20 [ ] Feb3 Deliver
U0 3AG2 I i iD Déiver
U0 18AG2 [ - 1 7h FloorAcousical Treaiment Fab & Deliver
A0 10Aug20 — T U Ao
A0 10Aug20 """ ReumAIGillFab&Deiier
W 22Sep 20, Signege & Wafinding
2BMar20A | 1320 Sigrage Package Compels
U0 10AG2 Sigrage Prepere, Review, Approvl
AG2  3-Awg2 igrage
01Sep0 252
v W 20u-20, CHLD CARE
BUN | 20020 I 1 instal New Fire Reted Doors
BIN | 13020 I - 1 Install New Cubties
W 18Sep20, SEVENTHFLOOR
AU | 18Au20 L ]
VAN 2-Aug  — VY %
¥ 2iAug 0, 7021
03Feb20A | 07-Feb20A
10Feb20A
17-Fb0A | 19Feb20A
2020 N2 [0 {17 Pull & Triminaie Cables
020 | 0620 O Laminaio Wal Panels Insal
320 | 3120 O |Lighs sl
fTAGD | A2 O ReumAir Gl stal
2AG20 | 12Ag20 O Punch& Tumover
120520 @ Prelim. Tumower
120520 @ GSAinspect& Acoept Phase 1
18AG2 | 19AG20 3 FebricWal Pandis Instal
1AG | 2AG20 3 Puh& Tumover
2AG0  21Awg2 0 Mo inspect & Approve
21Aug20 @ GSAspect& Accept Phase?2
¥ 2i-Aug 20, 7024
05Feb20A | 07-Feb20A
10Feb20A
17-Fb0A | 20Feb20A
14du-20 @ Noify GSAdf PendngWork
70 172 £ Laminaie Wal Paneis Insil
320 | 3120 O Lighs Install et Penciant
A0 | O+AWG2D O ReumAir Gl stal
A0  05Aw O PuxchaTumoer
5Aug20 @ Proim. Tumower
05Aug20 @ GSAlnspect& AcoeptPhase 1
18AG | 19AG20 3 FebricWal Pandis Instal
19AG | 2AG20 3 Puh& Tumover
A0 21Awg2 0 Mo inspect & Approve
21Aug20 @ GSAspect& Accept Phase?2
¥ 2i-Aug 20, 7026
10Fb0A | 12Feb20A
10Feb20A
17-Fb20A | 10Mar-20A
00U | 0920 O LamingieWall Pandis Instal
32 | 3120 i Ligrs insill 7 Penciant
fTAGD | A2 O ReumAir Gl stal
2AG20 | 12Ag20 O Punch& Tumover
1240520 @ Prelim. Tumoer
120520 @ GSAnspect& Acoept Phase 1
18AG2 | 19AG20 0 FebrioWal Pandis Insal
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7026-270 Punch & Tumover 1 1 19-Aug20 20-Aug-20 [ Punch& Tumover
7026280 Moiir Inspect & Approve: 1 120A0g20  21-Aug20 [0 Mot Inspect & Approve
7026-110 GSAInspect& Accept Phase 2 C C 21-Aug-20 @ GSAlnspect& AcceptPhase 2
7028 W 21-Aug20,7028
7028230 Rough Carpentry [ C 02Feb20A  04Feb20A
7028-100 Notify GSAof PendingWork C C 10-Feb-20A
7028-270 Notify GSAof PendingWork C C 08Ju-20 @ Noiify GSAof Pending Work
7028-210 Laminate Wall Panels Install 1 1 13-Ju-20 14-Ju-20 [ Laminate Wall Panels Install
7028-180 Lights Install 1 1 31-Ju-20 31-Ju-20 O Lights Install
7028-200 Retum-Air Grill Install 1 1 11-Aug20 1-Aug-20 O Retum-Air Grill Install
7028-190 Punch & Tumover 1 1 12-Aug20 12-Aug-20 O Punch& Tumover
7028-260 Prelim. Tumover C C 12-Aug-20 4 Prelim. Tumover
7028-120 GSAInspect& Accept Phase 1 C C 12-Aug-20 @ GSAlnspect& AcceptPhase 1
7028-20 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
7028-240 Punch & Tumover 1 1 19-Aug20 20-Aug-20 [ Punch& Tumover
7028250 Moiir Inspect & Approve: 1 120A0G20  21-Aug20 [0 Mot Inspect & Approve
7028-110 GSAInspect& Accept Phase 2 C C 21-Aug-20 @ GSAlnspect& AcceptPhase 2
v W 28-Aug-20,7032
7032-100 Notify GSAof PendingWork C ¢ 29Jun20 @ Noiify GSAof Pending Work
7032-170 Install Lights 1x4 Pendant 1 1 31-Ju-20 31-Ju-20 O ! Install Lights 1x4 Pendant
7032-120 GSAInspect& Accept Phase 1 1 1 03-Aug20 03-Aug-20 O GSAlnspect& AcceptPhase 1
7032-140 Acoustic Wall Panels Install 1 1 18-Aug20 19-Aug-20 [ Acoustic Wall Panels Install
7032180 Install Acoustic Ceiling Baffels & £ 19-Aug20 26-Aug-20 —————————/ fic
7032-150 Punch & Tumover 1 1 26-Aug20 27-Aug-20 [0 Punch& Tumover
7082-160 Moiir Inspect & Approve 1 1 27-A0g20  28Aug20 [ Mot Inspect& Apprive
7032-110 GSAInspect& Accept Phase 2 C C 28-Aug-20 @ GSAlnspect& AcceptPhase 2
¥ 21-Aug-20, 7037
7087-230 Rough Carpentry [ C 03Feb20A  O7-Feb20A
7037-100 Notify GSAof PendingWork C C 03Feb-20A
7037-260 Electrical RI & C 17-Feb20A  21-Feb-20A
7037-180 Lights Install Reused 22 1 1 29Jun20 29-Jun20 O Lights)install Reused 22
7037-310 IT Pull & Terminate Cables 2 2 29Jun20 30-Jun-20 [/ 1T Pull & Terminate Cables.
7037-290 Notify GSAof PendingWork C C 13Ju-20 @ Noiify GSAof Pending Work
7037-210 Laminate Wall Panels Install 1 1 16-Ju-20 16-Ju-20 O Laminate Wall Panels Install
7037-200 Retum-Air Grill Install 1 1 11-Aug20 1-Aug-20 O Retum-Air Grill Install
7037-300 Punch & Tumover 1 1 12-Aug20 12-Aug-20 O Punch& Tumover
7037-270 GSAInspect& Accept Phase 1 C C 12-Aug-20 @ GSAlnspect& AcceptPhase 1
7037-190 Prelim. Tumover C C 12-Aug-20 4 Prelim. Tumover
7037-20 Acoustic Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Acoustic Wall Panels Install
7037-240 Punch & Tumover 1 1 19-Aug20 20-Aug-20 [ Punch& Tumover
7037-320 IT Install Monitors 1 1 19-Aug20 20-Aug-20 30 M install Monitors
7067-250 Moiir Inspect & Approve 1 120A0G20  21-Aug20 [0 MotirInspect & Approve
7037-110 GSAInspect& Accept Phase 2 C C 21-Aug-20 @ GSAlnspect& AcceptPhase 2
k) | ¥ 21-Aug-20,7139
7139-100 Notify GSAof PendingWork C C 10-Feb-20A
7139-110 Setup & Demo 3 C 16Mar-20A  18-Mar-20A
7139120 Rough Carpentry 3 1 19Mar-20A  30-Jun20 [ Rough Carpentry
7139180 Electrical RI 3 2 20Mar-20A  01-Ju-20 1 Electical R1
7139130 Finish & Paint 4 4 30-Jun20 07-Ju-20 :] Finish & Paint
7139240 IT Puil & Triminate Cables 2 2 01-Ju-20 06-Ju-20 CCCC7 TPl &Triminate Cables
7139150 Window Wall Install 3 3 07-Ju-20 10-Ju-20 /) Window Wall Install
7139140 Punch & Tumover Phase 1 1 1 07-Ju-20 08-Ju-20 3 Punch& Tumover Phase 1
7139170 Laminate Wall Panels Install 1 1 10-Ju-20 13-Ju-20 CC Laminate Wall Panels Install
7139-160 Balance HVAC 2 2 10-Ju-20 14-Ju-20 [ BalanceHVAC
7139190 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
7139210 Punch & Tumover Phase 2 1 1 19-Aug20 20-Aug-20 [ Punch& Tumover Phase2
7139220 Moiir Inspect & Approve: 1 120A0g20  21-Aug20 [0 Mot Inspect & Approve
7139230 GSAInspect& Accept Phase 2 C C 21-Aug-20 @ GSAlnspect& AcceptPhase 2
¥ 21-Aug20, 7240
7240-100 Notify GSAof PendingWork C C 1-Mar-20A
7240-200 Setup & Demo 3 C 16-Mar-20A  18-Mar-20A
7240-210 Rough Carpentry 3 C 17Mar-20A  19-Mar-20A
7240-230 Electrical R Inspect 5 4 19Mar-20A  02-Ju-20 :‘ Electrical R Inspect
7240-220 Finish & Paint 3 2 30Jun20 06-Jul-20 Finish & Paint
7240-310 Punch & Tumover Phase 1 1 1 06-Ju-20 07-Ju-20 [0 Punch& Tumover Phase 1
7240-320 IT Pull & Terminate Cables 2 2 06Ju-20 08-Jul-20 /3 (TPl & Terminate Cables:
7240120 GSAlnspect& AcceptPhase 1 C C 07-Ju-20 @ GSAlnspect& AcceptPhase 1
7240270 Window Wall Install 3 2 13-Aug20 17-Aug-20 CCCC7 WindowWall install
7240-240 Laminate Wall Panels Install 1 1 18-Aug20 18-Aug-20 O Laminate Wall Panels Install
7240-280 Balance HVAC 2 2 18-Aug20 19-Aug-20 [/ BaanceHVAC
7240-250 Fabric Wall Panels Install 1 1 19-Aug20 19-Aug-20 O Fabric Wall Panels Install
7240-260 Acoustic Wall Panels Install 1 1 19-Aug20 19-Aug-20 O Acoustic Wall Panels Install
7240-290 Punch & Tumover Phase 2 1 1 20-Aug20 20-Aug-20 O Punch& Tumover Phase 2
7240330 IT Install Monitors. 1 1 20-Aug20 20-Aug-20 O T install Monitors
7240300 Moir Inspect & Approve: 1 1 21-Aug20 21-Aug20 O Moir Inspect & Approve
7240-110 GSA Inspect & Accept Phase 2 C C 21-Aug-20 @ GSAlnspect& Accept Phase 2
7244 | v W 17-Sep-20,7244
7244-100 Notify GSAof Pending W ork C C 07-Ju-20 @ Noiify GSAof Pending Work
7244170 Install Ligths Drum Pendant 5 £ 07-Ju-20 13-Ju-20 CC—————————"7 Install Ligths Drum Pendart
7244120 GSAInspect & Accept Phase 1 C C 13-Ju-20 @ GSAlnspect& AcceptPhase 1
7244140 Acoustic Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Acoustic Wall Panels Install
7244150 Punch & Tumover 1 1 19-Aug20 20-Aug-20 30 Punch& Tumover
7244160 Moir Inspect & Approve: 1 1 20-Aug20 21-Aug20 3 Moir Inspect & Approve
7244110 GSA Inspect & Accept Phase 2 C C 21-Aug-20 @ GSAlnspect& Accept Phase 2
7307-20 IT Pull & Triminate Cables 2 2 16-Sep-20 17-Sep-20 /3 (T Pull & Triminate Cables
v W 18-Sep-20,7307-7013
7307200 Notify GSAof PendingWork C C 25-Aug20 @ Notify GSAof Pending Work
7307-170 Demountable Parfition Install 5 £ 01-Sep-20 08-Sep-20 S
7307-120 Electrical R1 5 £ 09-Sep-20 15-Sep-20 S ———
7307-140 Drop Ceiling Tile 2 2 09Sep20 10-Sep-20 3 DropCeilingTile
7307-180 Punch & Tumover 1 1 11-Sep-20 11-Sep-20 O Punch& Tumover
7307130 Install Ceiling Grid 3 3 16-Sep-20 18-Sep-20 T/ install Ceiling Grid
SIXTH FLOOR W 21-Aug-20, SIXTHFLOOR
6000-170 Signage Install 1 1 04AWg2D | 18AG2 C ]
6000-180 ‘Wayfinding Paint 5 £ 04Aug20 11-Aug-20 CCC/77771 WayfindngPaint
6249 W 24-Ju-20,6249
C 16Mar20A  18Mar20A |
mmsmmm Remaining Levelof Effort [ Actual Work I Critical Remaining Work Page 2 of 10 TASK filter: All Activities
= Actual Level of Effort [ RemainingWork O StartConstraint © Oracle Corporation




WARNER

1800 F Street Project

Data Date: 29-Jun-20 -- Sorted by WBS

June 12, 2020

Activity D ActivityName: Original Remaining | Start Finish [ 2040
‘ Duration Duration | July [ August T Seplember e
1 3 T 05 T 12 19 T 26 T 02 T 09 T 16 T 3 T 0 06 T 13 T 20 T 27
6249120 Finish & Paint 3 C 18Mar-20A  20-Mar-20A
6249130 Punch & Tumover Phase 1 1 C 20Mar-20A  20-Mar-20A
6249-100 Noiify GSAof Pending W ork C C 20Ju-20 @ Noiify GSAof Pending Work
6249170 Window Wall Install 3 3 20Ju-20 2-Ju-20 T/ Window Wall Install
6249180 Punch & Tumover Phase 2 1 1 23Ju-20 23-Ju-20 O Punch& Tumover Phase 2
6249190 Mofir Inspect & Approve 1 1 24-Ju-20 24-Ju-20 O Motir Inspect & Approve:
6249-110 GSAlInspect& Accept Phase 2 C C 24-Ju-20 @ GSAlnspect& AcceptPhase 2
633 ¥ 21-Aug-20,6331
6331-180 SetProtectDemo 3 C 16-Mar-20A  18-Mar-20A
6331-190 Finish & Paint 3 C 18Mar-20A  20-Mar-20A
6331-200 IT Pull & Triminate Cables 2 2 29Jun20 30-Jun-20 [/ 1T Pull & Triminate Cables
6331170 Listall Lights Linear Pendant 1 1 02-Ju-20 02-Ju-20 O Listall Lights Linear Pendant
6331100 Noiify GSAof Pending W ork C C 18-Aug20 4 Nofify GSAof PendingWork
6331-140 Acoustic Wall Panels Install 1 1 18-Aug20 19-Aug-20 [ Acoustic Wall Panels Install
6331150 Punch & Tumover Phase 2 1 1 19-Aug-20 20-Aug20 [ Punch& Tumover Phase2
6331-160 Moir Inspect & Approve 1 1 20Aug20  21-Aug20 3 Molir Inspect&Approve
6331-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
FFTH FLOOR ¥ 11-Sep-20,FIFTHFLOOR
$5000-210 Signage Install 1 1C 04-Aug-20 18-Aug-20 L 1
5000-220 Wayfinding Paint £ £ 04-Aug20 11-Aug-20 ——————— 1 g
T ¥ v 025118
5118230 IT Pull & Triminate Cables 2 2 29Jun20 30-Jun-20 [/ 1T Pull & Triminate Cables
5118-100 Noiify GSAof Pending W ork C C 30Ju-20 @ Noiify GSAof Pending Work
5118-200 Window Wall Install 3 2 04-Aug20 07-Aug-20 /) Window Wall Install
5118-180 Laminate W all Panels Install 1 1 04-Sep-20 04-Sep-20 O Laminate Wall Panels Install
5118190 Fabric Wall Panels Install 1 1 08-Sep-20 08-Sep-20 O Fabric Wall Panels Install
5118210 Punch & Tumover 1 1 09-Sep-20 09-Sep-20 O Punch& Tumover
5118220 Moir Inspect & Approve 1 110Sep20  10Sep20 O Moir Inspect & Approve:
e v 0550020510
$5139-100 Noiify GSAof Pending W ork C C 05-Mar-20A
5139170 SetUp & Demo 1 C 16Mar-20A  16-Mar-20A
5139210 Rough Carpentry 3 C 17-Mar-20A  19-Mar-20A
5139240 Electrical RI 2 C 19Mar-20A  20-Mar-20A
5139250 Finish & Paint 1 C 20Mar-20A  20-Mar-20A
5139260 IT Pull & Terminate Cables 2 2 29Jun20 30-Jun-20 [/ 1T Pull & Terminate Cables.
5139200 Window Wall Install 3 3 31u-20 05-Aug-20 CC———— WindowWalInstall
5139180 Laminate Wall Panels Install 1 1 03-Sep-20 03-Sep-20 O Laminate Wall Panels Install
5139190 Fabric Wall Panels Install 1 1 04-Sep-20 04-Sep-20 O Fabric Wall Panels Install
513920 Punch & Tumover Phase 2 1 1 08-Sep-20 08-Sep-20 O Punch& Tumover Phase 2
e v v 250507
5147010 Noiify GSAof Pending W ork 1 1 13-Aug20 14-Aug-20 30 Noiify GSAof Pending Work
5147020 Finish & Paint 2 2 14-Aug20 18-Aug-20 7 Finish&Paint
5147030 Fabric Wall Panels Install 2 2 18-Aug20 20-Aug20 [/ Fabric Wall Panels Install
5147-040 Listall Lights Linear Pendant 1 1 20-Aug-20 21-Aug20 [0 Listall Lights Linear Pendant
5147050 Mofir Inspect & Approve 1 1 21-Aug-20 24-Aug20 /1 Mol inspect & Approve:
5147060 GSAInspect& Accept 1 1 24-Aug20 25-Aug-20 [0 GSAlnspect& Accept
st v 10502 5151
5151A-100 Noiify GSAof Pending Work C C 10-Feb-20A
5151A-20 Rough Carpentry £ C 1-Feb20A  14-Feb-20A
5151A-210 Window Wall Install 3 3 290u-20 03-Aug-20 CC——————7 WindowWallInstall
5151A-180 Laminate W all Panels Install 1 1 08-Sep-20 08-Sep-20 O Laminate Wall Panels Install
5151A-190 Fabric Wall Panels Install 1 1 09-Sep-20 09-Sep-20 O Fabric Wall Panels Install
5151A-230 Punch & Tumover 1 1 10-Sep-20 10-Sep-20 O Punch& Tumover
5151A-200 IT Install Monitors. 1 1 10-Sep-20 10-Sep-20 O [T install Monitors.
| tss v 1152051518
5151B-100 Noiify GSAof Pending W ork C C 12-Feb-20A
5151B-20 Rough Carpentry £ C 13Feb20A  19Feb-20A
5151B-280 GSAFinal Acceptance Phase 1 C C 24-Feb-20A
5151B-270 Install Lights Reused 22 1 C 09-Mar-20A  09-Mar-20A
5151B-290 IT Pull & Terminate Cables 2 2 29Jun20 30-Jun-20 [ 1T Puil & Terminate Cables:
5151B-210 Window Wall Install ki 8 27u-20 30-Ju-20 CC—/ Window WallInstall
5151B-180 Laminate Wall Panels Install 1 1 09-Sep-20 09-Sep-20 O Laminate Wall Panels Install
5151B-190 Fabric Wall Panels Install 1 1 10-Sep-20 10-Sep-20 O Fabric Wall Panels Install
5151B-230 Punch & Tumover 1 1 11-Sep-20 11-Sep-20 O Punch& Tumover
5151B-250 Itinstall Monitors. 1 1 11-Sep-20 11-Sep-20 O tinstall Monitors
v a5
5242100 Notify GSAof PendingWork C C 05-Mar-20A
5242170 Electrical RI 2 C 09Mar-20A  10-Mar-20A
5242150 IT Pull & Triminate Cables 2 2 29Jun20 30-Jun-20 3 [T Pull & Triminate Cables
5242140 Acoustic Wall Panels Install 2 2 18-Aug20 20-Aug-20 /3 Acoustic Wall Panels Install
FOURTH FLOOR W 22-Sep-20, FOURTHFLOOR
4000-250 Signage Install 1 10 04AUG20  18-Aug20 C ]
4000-260 ‘Wayfinding Paint [ £ 04-Aug20 11-Aug-20 CC———————————————7 WayfindngPaint
H2BA | ¥ 31-Aug-20,4128A
4128AB-100 Notify GSAof PendingWork C C 17-Feb-20A
4128AB-250 Rough Carpentry [ C 18Feb20A  21-Feb20A
4128A/B-300 IT Pull & Terminate Cables 2 2 29Jun20 30-Jun-20 [ T Pl & Terminate Cables:
4128AB-240 Window Wall Install 3 2 21-Aug20 25-Aug-20 CC— WindowWal Install
4128AB-280 Notify GSAof PendingWork C C 21-Aug20 @ Noiify GSAof Pending Work
4128AB-20 Laminate Wall Panels Install 1 1 26-Aug20 26-Aug-20 O Laminate Wall Panels Install
4128AB-230 Fabric Wall Panels Install 1 1 27-Aug20 27-Aug-20 O Fabric Wall Panels Install
4128AB-260 Punch & Tumover 1 1 28-Aug20 28-Aug-20 O Punch& Tumover
4128AB-310 IT Install Monitor 1 1 28-Aug20 28-Aug-20 O T install Monitor
4128AB-270 Moir Inspect & Approve: 1 1 31-Aug20 31-Aug-20 O Molir Inspect & Approve:
4128AB-110 Prelim. Tumover C C 31-Aug-20 @ Prelim. Tumover
4128AB-290 GSAFinal Acceptance C C 31-Aug-20 @ GSAFinal Acceptance
| oga v 01 Sep 41374
4137A-240 Rough Carpentry 2 C 056Mar-20A  06-Mar-20A
4137A-100 Notify GSAof PendingWork C C 05-Mar-20A
4137A-270 Electrical RI 2 C 06Mar-20A  06-Mar-20A
4137A-280 Finish & Paint 1 C 06Mar-20A  06-Mar-20A
4137A-120 GSAInspect& AcceptPhase 1 C C 06-Mar-20A
4137A-290 IT Pull & Terminate Cable: 2 2 29Jun20 30-Jun-20 [ (T Pl & Terminate Cable:
4137A-260 Install Lights New 22 1 1 08-Ju-20 08-Ju-20 O Install Lights New 22
4137A-200 Window Wall Install 3 2 20-Aug20 24-Aug20 CC—— WindowWallInstall
4137A-210 Ductinstall 2 2 26-Aug20 27-Aug-20 3 Duwctinstall
4137A-180 Laminate Wall Panels Install 1 1 27-Aug20 27-Aug-20 O  Laminate Wall Panels Insfall
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4137A-190 Fabric Wall Panels Install 1 1 28-Aug20 28-Aug-20 O Fabric Wall Panels Install
4137A-20 Balance HVAC 1 1 28-Aug20 28-Aug-20 O BaanceHVAC
4137A-230 Punch & Tumover 1 1 31-Aug-20 31-Aug20 O Punch& Tumover
4137A-300 IT Install Monitor 1 1 31-Aug-20 31-Aug20 O 1T Install Monitor
4137A-250 Moir Inspect & Approve 1 101Sep20  01-Sep20 O Molir Inspect &Approve:
4137A-10 GSAInspect& Accept Phase 2 C C 01-Sep-20 @ GSAlnspect& AcceptPhase 2
v W (02-Sep-20,4044
4044-220 IT Pull & Triminate Cables 2 2 29Jun20 30-Jun-20 [/ 1T Pull & Triminate Cables
4044-100 Noiify GSAof Pending W ork C C 24-Aug20 @ Noiify GSAof Pending Work
4044-180 Duct Install 2 2 21-Aug20 28-Aug-20 [ Ductinstall
4044-160 Laminate W all Panels Install 1 1 28-Aug20 28-Aug-20 O Laminate Wall Panels Install
4044170 Fabric Wall Panels Install 1 1 31-Aug-20 31-Aug20 O :Fabric Wall Panels Install
4044-190 Balance HVAC 1 1 31-Aug-20 31-Aug20 O :BalanceHVAC
4044-200 Punch & Tumover 1 1 01-Sep-20 01-Sep-20 O Punch& Tumover
4044-210 Moir Inspect & Approve 1 1 02Sep20  02Sep20 [ Molir Inspect &Approve:
4044-110 GSAInspect& Accept C C 02-Sep-20 @ GSAlnspect& Accept
W 03-Sep-20,4137B
4137B-230 Rough Carpentry 1 C 06-Mar-20A  06-Mar-20A
4137B-100 Noiify GSAof Pending W ork C C 06-Mar-20A
41378-210 Duct Install 2 C 06-Mar-20A  09-Mar-20A
4137B-260 Install Lights New 22 1 C 06-Mar-20A  06-Mar-20A
41378-270 Electrical RI 2 C 06-Mar-20A  07-Mar-20A
41378-120 GSAInspect& AcceptPhase 1 C C 12-Mar-20A
41378-280 IT Pull & Terminate Cable: 2 2 29Jun20 30-Jun-20 [/ |7 Pull & Terminate Cable:
41378-200 Window Wall Install 3 2 19-Aug20 21-Aug20 T/ Window Wall Install
4137B-180 Laminate W all Panels Install 1 1 31-Aug-20 31-Aug20 O Laminate Wall Panels Install
4137B-190 Fabric Wall Panels Install 1 1 01-Sep-20 01-Sep-20 O Fabric Wall Panels Install
41378-20 Balance HVAC 1 1 01-Sep-20 01-Sep-20 O BaanceHVAC
4137B-240 Punch & Tumover 1 1 02-Sep-20 02-Sep-20 O Punch& Tumover
41378290 IT Install Monitor 1 1 02-Sep-20 02-Sep-20 O [T install Monitor
4137B-250 Moir Inspect & Approve 1 103Sep20  03Sep20 O Moir Inspect & Approve:
4137B-110 GSAInspect& Accept Phase 2 C C 03-Sep-20 @ GSAlnspect& AcceptPhase 2
49139 W 22-Sep-20,4139
4139100 Noiify GSAof Pending W ork
‘ 4139150 Millwork Modification I Millwork Modificaion
W 04-Sep-20,4151A
4151A-100 Noiify GSAof Pending W ork C C 17-Feb-20A
4151A-10 Rough Carpentry £ C 18Feb20A  21-Feb-20A
4151A-120 Electrical RI 2 C 02Mar-20A  03-Mar-20A
4151A-140 IT Pull & Terminate Cables 2 2 29Jun20 30-Jun-20 [/ T Pull & Terminate Cables.
4151A-150 Window Wall Install 3 2 18-Aug20 20-Aug20 T/ Window WallInstall
4151A-160 Laminate Wall Panels Install 1 1 01-Sep-20 01-Sep-20 O Laminate Wall Panels Install
4151A-170 Fabric Wall Panels Install 1 1 02-Sep-20 02-Sep-20 O Fabric Wall Panels Install
4151A-180 Punch & Tumover Phase 2 1 1 03-Sep-20 03-Sep-20 O Punch& Tumover Phase 2
4151A-190 IT Install Monitor 1 1 03-Sep-20 03-Sep-20 O [T install Monitor
4151A-200 Moir Inspect & Approve 1 1 04Sep20  04Sep20 O Molir Inspect &Approve:
4151A-210 Prelim. Tumover C C 04-Sep-20 4 Prelim Tumover
4151A-130 GSAFinal Acceptance C C 04-Sep-20 @ GSAFinal Acceptance
s v S 458
4151B-100 Noiify GSAof Pending W ork C C 17-Feb-20A
4151B-240 Rough Carpentry £ C 18Feb20A  21-Feb-20A
4151B-280 GSAFinal Acceptance Phase 1 C C 24-Feb-20A
4151B-270 IT Pull & Terminate Cables 2 2 29Jun20 30-Jun-20 [/ 1T Pull & Terminate Cables.
4151B-200 Window Wall Install 3 2 17-Aug20 19-Aug-20 T/ Window Wall Install
4151B-210 Install Lights Reused 22 1 1 20-Aug-20 20-Aug-20 O Install Lights Reused 22
4151B-180 Laminate Wall Panels Install 1 1 21-Aug-20 21-Aug20 O Laminate Wall Panels Install
4151B-190 Fabric Wall Panels Install 1 1 24-Aug20 24-Aug20 O Fabric Wall Panels Install
4151B-250 Punch & Tumover 1 1 25Aug20 25-Aug20 O Punch& Tumover
4151B-290 IT Install Monitors. 1 1 25Aug20 25-Aug-20 O [T install Monitors
4151B-260 Moir Inspect & Approve: 1 1 26-Aug20 26-Aug-20 O Moir Inspect & Approve:
4151B-300 GSAFinal Acceptance Phase 2 [ £ 27-Aug20 02-Sep-20 CC—————————— "1 GSAFinal Accept 2
2168 ) W 08-Sep-20,4216A
4216A-100 Notify GSAof PendingWork C C 17-Feb-20A
4216A-240 Rough Carpentry 2 C 18Feb20A  20Feb-20A
4216A-210 IT Pull & Terminate Cables: 2 2 29Jun20 30-Jun-20 [ [T Puil & Terminate Cables:
4216A-230 Window Wall Install 3 2 14-Aug20 18-Aug-20 CC— WindowWal Install
4216A-180 Laminate Wall Panels Install 1 1 02-Sep-20 02-Sep-20 O Laminate Wall Panels Install
4216A-190 Fabric Wall Panels Install 1 1 03-Sep-20 03-Sep-20 O FabricWall Panels Install
4216A-250 Punch & Tumover 1 1 04-Sep-20 04-Sep-20 O Punch& Tumover
4216A-200 Itinstall Monitors. 1 1 04-Sep-20 04-Sep-20 O  ttinstall Monitors
4216A-260 Molir Inspect & Approve: 1 1.08Sep20  08Sep20 O Moir Inspect &Approve
42168 ¥ 21-Aug-20,42168
4216B-100 Notify GSAof PendingWork C C 18Feb-20A B
4216B-230 Rough Carpentry [ C 19Feb20A  22Feb20A
42168-210 DuctInstall 2 2 M-Aug20 12-Aug-20 3 Ductinstall
4216B-200 Window Wall Install 3 2 13-Aug20 17-Aug-20 CC—1 WindowWal Install
4216B-270 IT Pull & Terminate Cables 2 2 13-Aug20 14-Aug-20 /3 (TPl & Terminate Cables
42168-220 Balance HVAC 1 1 17-Aug-20 17-Aug-20 O BalanceHVAC
4216B-180 Laminate Wall Panels Install 1 1 18-Aug20 18-Aug-20 O  Laminate Wall Panels Install
4216B-190 Fabric Wall Panels Install 1 1 19-Aug20 19-Aug-20 O FabricWall Panels Install
4216B-240 Punch & Tumover 1 1 20-Aug20 20-Aug-20 O Punch& Tumover
4216B-260 IT Install Monitors. 1 1 20-Aug20 20-Aug-20 O T install Monitors
4216B-250 Moir Inspect & Approve: 1 1 21-Aug20 21-Aug20 O Moir Inspect & Approve:
4216B-10 GSAInspect& Accept C C 21-Aug20 @ GSAlnspect& Accept
v 2w 00
4242100 Notify GSAof PendingWork C C 10-Feb-20A
4242180 Setup& Demo 1 C 1-Feb20A  11-Feb20A
4242190 Rough Carpentry 2 C 12Feb20A  13Feb20A
4242-220 Electric Demo 1 C 19Feb20A  20Feb-20A
4242-230 RoughvinElectrical 2 C 20Feb20A  22Feb20A
4242-200 Finish & Paint 2 C 21-Feb20A  22Feb20A
4242-240 Electrical Finish 2 C 24Feb20A  25Feb20A
4242120 GSAInspect& AcceptPhase 1 C C 26Feb-20A
4242-320 IT Pull & Terminate Cables 2 2 29Jun20 30-Jun-20 [ (1T Pull & Terminate Cables
4242-270 Window Wall Install 3 2 06-Aug20 11-Aug-20 CC————3 WindowWallInstall
4242-260 Acoustic Wall Panels Install 1 1 11-Aug20 12-Aug-20 3 Acoustic Wall Panels Install
4242-250 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Fabric Wall Panels Install
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4242280 Punch & Tumover 1 1 19A0G20  20Aug20 T Puch&Tumower
4242330 Rinstall Monitor 1 1 19A0G20  20:Aug20 3 tinstall Monitor
424220 Mol Inspect & Approve 1 1 20A0G20  21-Aug20 3 Moir Inspect & Approve
4242110 GSAInspect& Accept Phase 2 ¢ ¢ 21-Ag20 @ GSAlnspect& AcceptPhase2

=) v ¥ 02-Sep20,4250
4250120 LightFix.re Instal Drum Pendert 5 5020 | 130d20 ————— L endant
4250100 Noffy GSAdf PendingWork ¢ ¢ 31Awg20 & Nbify GSAf Pending Work
4250140 Carpetnstal 1 131A520  3-A2 O | Capetnstal
4250150 Punch@ Tumower 1 101520 | 01-Sep20 O PuxchaTumoer
4250160 Mol Inspect & Approve 1 1 @S | 2Sep O Moirinspect& Approve
4250110 GSAInspect & AcceptPhase 1 ¢ ¢ 02:5ep20 @ GSAlnspect& Acoept Phase 1
4300 ¥ 2 AN 20,4300
4300230 Rough Carpeniry 2 C 06Ma-20A  O7-Mar20A
4300100 Noffy GSAdf PendingWork ¢ ¢ 06Mar-20A
4330190 Electical RI 2 2 0Wu0 | 02U [ ElecticalRI
4300270 Noffy GSAf PendingWork ¢ ¢ 15320 @ Noify GSAdf PendingWork
4300190 WindowWall sl 2 320w 2D B WindowWal sl
4300220 Balace HVAC 1 1280020 | 2di20 =3 BaanceHVAC
4300180 Ductnstal 2 2 A0 | 12Ag20 = Duwtsal
4300260 Prelim. Tumover ¢ ¢ 2Aug20 @ Prim Tumower
4300120 GSAInspect & AcceptPhase 1 ¢ ¢ 2Aug20 @ GSAlnspect& Accept Phase 1
4300200 LaminateWal Panls Insiall 1 119AG20 | 19AG2 03 Laminis Wall Pandls Insil
4300210 Fabric Wall Paneis Instal 1 1 20A520 | 2AG2 O FabricWall Panels Instl
4300240 Punch@ Tumower 1 121Ag20  21Awg O Punch& Tumover
4300250 Mol Inspect & Approve 1 1 24Ag | 2AAGD O Mofrlnspect& Approve
4300110 GSAInspect & AcceptPhase2 ¢ ¢ 2AAg20 @ GSAspect& Accept Phase?2
T V' 0620, 4304
4304120 DemoWal 1 C 05Mar20A  05Mar20A
4304130 Electical RI 1 C 06Mar20A | 06Mar20A
4304140 Repareand Paint Wall 2 C 06Mar20A  06Mar20A
4304150 Eletical Final 5 C 06Mar20A | 06Mar20A
4304110 GSAInspect & AcceptPhase 1 5 520U 0632 e TGS Alnspoct& Acoept Phase 1
| a8 __________ ______ | V 25Ag20,4328
4328180 Rough Carpeniry 2 2200020 3un2 | | 3 iRouhCarpenty
4328280 SetProteciiDemo 2 220N U2 [ |SetProkectDemo
4328190 Electical RI 2 2 0Wu20 | 02U [ ElecticalRI
4328290 T Pull & Temineie Cable 2 2 0Wu0 | 02U =25 TP & Teminaie Cable
4328200 Prelim. Tumover 1 106320 | 0620 O Preim Tumower
48120 GSAInspect & AcceptPhase 1 ¢ ¢ 06320 @ GSAspect& Accept Phase 1
428220 WindowWall sl 2 3 13AGD | 17-AGD 1 WindowWalllnstal
428230 LaminateWall Panls Insall 1 118AG20 | 18AG20 O LaminaieWall Pandis Insial
4328240 Fabric Wall Pandis Instal 1 119AG20 | 19AG20 B3 Fabric Wall Pandis insial
4328250 Balace HVAC 1 120A520 | 2AG2 O BalaeHVAC
4328300 IT Install Moritor 1 1 20A520 | 2AG2 O T nstall Moriter
4328260 Punch@ Tumower 1 121Ag20  21Awg2 O Punch& Tumover
4328270 Mol Inspect & Approve 1 1 24Ag0 | 2AAG O Moirlnspect& Approve
432810 GSAInspect & AcceptPhase2 ¢ ¢ BAGD | 5AGD " G8Anspoct & Accept Phiase2
| a0 _________ ______ ____ | V 25Aug20,430
4330180 Rough Carpeniry B 2200020 3un2 | | 3 iRouhCarpenty
43028 Electical RI 2 2 0Wu0 02U [ ElecticalRI
43020 T Pull & Teminete Cables 2 2 0Wu0 | 02U 3 ITPuI& Temindie Cebles
4330200 Prelim. Tumover 1 106320 | 0620 & Prelim Tumover
430220 WindowWall sl 2 3 13AGD | 1A 1 WindowWalllnstal
430230 LaminateWal Panls Insiall 1 118AG20 | 18AG20 O LaminateWall Pandis Insial
430240 Fabric Wall Pandis Instal 1 118AG20 | 19AG20 O FabricWall Pandis Insial
430300 IT Install Moritors 1 119A520 | 19AG2 O T instal Moritors
430250 Balace HVAC 1 120A520 | 2AG2 & Bélancs HVAC
4330260 Punch& Tumower 1 121Ag20  21Ag20 O Puch& Tumower
430270 Mo Inspect & Approve 1 1 24AG20 | 24Ag20 O Moirnspect& Approve
430110 GSAlnspect & Accept Phase2 ¢ ¢ BAGD | 25AGD | GSAlnspect& Acoept Phase2
Y V 5Ag20.43%
4335100 Noify GSAof Pendng Wark ¢ ¢ 163420 @ Noify GSAf PendingWork
4335200 Window Wall Istal 2 30 21U 7 WindowWalsal
4335180 Laminate Wal Panls Insiall 1 120A520 | 20Ag20 O LaminaieWall Panels sl
4335190 FabricWall Paneis Install 1 121Ag20  21Ag20 O FabricWall Paneis nstall
4335210 Punch& Tumower 1 1 24AG20 | 24Ag20 O Puch& Tumower
43520 Mo Inspect & Approve 1 1250020 | 25Ag20 T Noir hspect& Approve
4335110 GSAlnspect & Accept ¢ ¢ 25A0520 @ GSAlnspect& Acoept
THRD FLOOR ¥ 09Sep20, THROFLOOR
3000290 Signage Instl 1 1€ 0FAG0 | 18AG20 [ |
%0 ] V19403203001
3001200 Rough Carpertry 2 C 17-Feb20A  06Mear20A
3001-100 Noify GSAf PendingWork ¢ ¢ 17-Feb20A
3001230 Roughvin Electica 2 C 18Feb20A | 18Feb20A
3001250 Setp8 Demo 1 C 18Feb0A  18Feb20A
3001260 Electic Demo 1 C 20Feb0A | 20Feb20A
3001240 Electical Firish 2 C 03Mar20A  O4Mer20A
01210 Finish& Paint 2 C 09Mar20A | 09Mer-20A
3001350 Instal Lights Reused 20 1 C 09Mar20A | 09Mer-20A
3001360 T Pl & Triminete Cables 2 229U | BN [0 {7 Pull & Triminaie Cables
3001310 Window Wall Istal 2 31520 200U 7 WindowWalinsal
001320 Punch& Tumower 1 1200020 | 21u20 =5 Punch& Tumower
3001-330 Mo Inspect & Approve 1 121020 | 24420 3 Moirnspect& Approve
3001110 GSAlnspect & Accept Phase2 ¢ ¢ 23420 @ GSAlnspect& Acoept Phase2
300120 Laminate Wal Panls Insiall 1 105A20  0BAG20 =1 LaminsleWal Panels Install
3001-300 Fabric Wall Paneis Isiall 1 118AG20 | 19AG20 [ FebricWal Pandis Instal
¥ 1A 3157
3137200 2 C 17-Feb20A  19Feb20A
3137210 Finish & Paint 2 C 17-Feb20A  19Feb20A
3137250 Setup Demo 1 C 17Feb20A  18Feb20A
3137260 Electic Demo 1 C 17-Feb20A  19Feb20A
3137-100 Noffy GSAf PendingWork ¢ ¢ 17-Feb20A
313720 Roughvin Electica 2 C 18Feb0A | 19Feb20A
3137240 Electical Firish 2 C 24Feb20A | 25Feb20A
3137360 ListalLights New 22 1 C 06Mar20A  06Mear-20A
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3137-270 IT Pull & Terminate Cables 2 2 29Jun20 30-Jun-20 [ 1T Pull & Terminate Cables.
3147120 GSAInspect& AcceptPhase 1 £ £ 10Ju-20 16-Jul-20 "1 GSAlnspect&AcceptPhase 1
3137-310 Window Wall Install 3 3 13Ju-20 16-Jul-20 CC WindowWall install
3137320 Laminate W all Panels Install 1 1 16-Ju-20 17-Jul-20 [ Laminate Wall Panels Install
3137-300 Fabric Wall Panels Install £ £ 17Ju-20 24-Ju-20 CC————————————1 FabricWallPanels Install
3137-330 Punch & Tumover 1 1 24-Ju-20 27-Ju-20 ) Punch& Tumover
3137-370 IT Install Monitors. 1 1 24-Ju-20 27-Ju-20 /1 [Tinstall Monitors.
3137-340 Mofir Inspect & Approve 1 1 27-Ju-20 28-Ju-20 3 Moir Inspect & Approve:
3137-110 GSAInspect& AcceptPhase 2 C C 28-Ju-20 @ GSAlnspect& AcceptPhase 2
3137280 Duct Install 2 2 1M-Aug20 12-Aug-20 [ Ductlinstall
3137290 Balance HVAC 1 1 13-Aug20 13-Aug-20 O BaanceHVAC
3137120 GSAInspect& AcceptPhase 1 C C 13-Aug-20 @ GSAlnspect& AcceptPhase 1
¥ 16-Ju-20,3139
3139100 Noiify GSAof Pending W ork C C 12-Mar-20A
3139120 Setup & Demo 3 C 18Mar-20A  20-Mar-20A
3139150 Rough Carpentry 3 2 20Mar-20A  01-Ju-20 1 Rough Carpentry
3139130 Millwork Modification 2 2 29Jun20 30-Jun-20 T Millwork Moddificaion
3139200 Punch & Tumover Phase 2 1 1 01-Ju-20 01-Ju-20 O Punch& Tumover Phase 2
3139190 Electrical Rl Inspect 3 2 01u-20 07-Ju-20 ——————— i pect
3139140 Finish & Paint 3 3 02-Ju-20 08-Ju-20 CC———————————"""7 Finish&Paint
3139170 Punch & Tumover Phase 1 1 1 08-Ju-20 09-Ju-20 [ Punch& Tumover Phase 1
3139180 Mofir Inspect & Approve 1 1 09Ju-20 10-Jul-20 3 Moir Inspect & Approve:
3139210 GSAInspect& AcceptPhase 1 £ £ 09Ju-20 16-Jul-20 " GSAlnspect&AcceptPhase 1
3139110 GSAInspect& Accept Phase 2 C C 10-Jul-20 @ GSAlnspect& AcceptPhase 2
v ¥ 14Ju-20,3147
3147180 SetProtectDemo 3 3 2920 01-Ju-20 [/ SetProtectDemo
3147190 Rough Carpentry 3 2 01u-20 06-Ju-20 CC———" RoughCarmpentry
3147170 Install Light Linear Pendant 1 1 02-Ju-20 02-Ju-20 O Install Light Linear Pendant
3147200 Electrical Rl Inspect 3 3 07Ju-20 09-Ju-20 [/ Electriical Rlnspect
3147210 Finish & Paint 2 2 08Ju-20 09-Ju-20 [ Finish&Paint
3147140 Laminate W all Panels Install 1 1 10-Ju-20 10-Jul-20 O Laminate Wall Panels Install
3147150 Punch & Tumover Phase 2 1 1 13Ju-20 13-Jul-20 O Punch& Tumover Phase 2
3147-160 Mofir Inspect & Approve 1 1 14-Ju-20 14-Jul-20 O Mofir Inspect & Approve:
3147-110 GSAInspect& Accept Phase 2 C C 14-Jul-20 @ GSAlnspect& AcceptPhase 2
W 03-Sep-20,3151A
3151A-200 Rough Carpentry C C 17Feb20A  19Feb-20A
3151A-210 Finish & Paint 2 C 17Feb20A  19Feb-20A
3151A-230 Rough-inElectiical C C 17Feb20A  19Feb-20A
3151A-240 Electrical Finish C C 17Feb20A  19Feb-20A
3151A-250 Setup& Demo C C 17Feb20A  19Feb-20A
3151A-260 Electric Demo C C 17Feb20A  19Feb-20A
3151A-390 IT Pull & Terminate Cables 2 C 02-Mar-20A  02-Mar-20A
3151A-340 Listall Lights Reused 22 1 C 02Mar-20A  02-Mar-20A
3151A-290 Laminate W all Panels Install 1 1 07-Aug-20 10-Aug-20 T Laminate Wall Panels Install
3151A-300 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
3151A410 IT Install Monitor 1 1 19-Aug-20 20-Aug20 30 T install Monitor
3151A-310 Window Wall Install 3 3 28-Aug20 01-Sep-20 CCCC ] WindowWall install
3151A-320 Punch & Tumover 1 1 02-Sep-20 02-Sep-20 O Punch& Tumover
3151A-330 Moir Inspect & Approve 1 103Sep20  03Sep20 [ Moir Inspect & Approve:
3151A-10 Prelim. Tumover C C 03-Sep-20 4 Prelim. Tumover
et v eSeon e
C C 17-Feb-20A
3151B-200 Rough Carpentry 2 C 17Feb20A  19Feb-20A
3151B-230 Rough-inElectiical 2 C 17Feb20A  19Feb-20A
3151B-240 Electrical Finish 2 C 17Feb20A  19Feb-20A
3151B-250 Setup & Demo 1 C 17Feb20A  19Feb-20A
3151B-260 Electric Demo 1 C 17Feb20A  19Feb-20A
3151B-370 IT Pull & Terminate Cables 2 C 02-Mar-20A  02-Mar-20A
3151B-210 Finish & Paint 2 C 09-Mar-20A  10-Mar-20A
3151B-290 Laminate Wall Panels Install 1 1 31-Ju-20 03-Aug-20 CC——//  Laminate Wall Panels Install
3151B-300 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Fabric Wall Panels Install
3151B-380 IT Install Monitor 1 1 19-Aug20 20-Aug-20 3 Minstall Monitor
3151B-310 Window Wall Install 3 8 27-Aug20 31-Aug-20 CC—— ' Window Wall Install
3151B-320 Punch & Tumover 1 1 01-Sep-20 01-Sep-20 O Punch& Tumover
3151B-330 Molir Inspect & Approve: 1 1.028ep20  02Sep20 O Molir Inspect&Approve:
3151B-10 GSAInspect& Accept Phase 2 C C 02-Sep-20 @ GSAlnspect& AcceptPhase2
W 01-Sep-20,3242
3242100 Notify GSAof PendingWork C C 14Feb-20A B
3242210 Setup & Demo 1 C 14Feb20A  17-Feb20A
3242-220 Rough Carpentry 4 C 17Feb20A  03-Mar-20A
3242-230 Finish & Paint 2 C 04Mar-20A  05-Mar-20A
3242-250 Electric Demo 1 C 04Mar-20A  04Mar-20A
3242-260 RoughvinElectrical 2 C 056Mar-20A  06-Mar-20A
3242120 GSAlnspect& AcceptPhase 1 [ C 09Mar-20A  10-Mar-20A
3242-270 Electrical Finish 2 2 29Jun20 30-Jun-20 [ :Electrical Finish
3242-380 IT Pull & Terminate Cables 2 2 29Jun20 30-Jun-20 [ [T Pl & Terminate Cables:
3242-310 Acoustic Wall Panels Install 1 1 17-Aug-20 18-Aug-20 3 Acoustic Wall Panels Install
3242320 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Fabric Wall Panels Install
324230 IT Install Monitor 1 1 19-Aug20 20-Aug-20 3 Minstall Monitor
3242-300 Window Wall Install 3 2 26-Aug20 28-Aug-20 C—// Window Wal Install
3242-330 Punch & Tumover 1 1 31-Aug20 31-Aug-20 O |Punch& Tumover
3242-340 Molir Inspect & Approve: 1 1018ep20  01-Sep20 O Molir Inspect&Approve:
3242-110 GSAInspect& Accept Phase 2 C C 01-Sep-20 @ GSAlnspect& AcceptPhase2
¥ 21-Aug-20,3306
3306-100 Noiify GSAof Pending Work C C 04-Mar-20A B
3306180 Setup & Demo 1 C 09Mar-20A  09-Mar-20A
3306-190 Rough Carpentry 2 C 10Mar-20A  11-Mar-20A
3306210 Electrical RI 2 C M-Mar-20A  12Mar-20A
3306200 Finish & Paint 2 C 16Mar-20A  17-Mar-20A
3306-280 Punch & Tumover Phase 1 1 C 16Mar-20A  17-Mar-20A
3306120 GSAInspect& AcceptPhase 1 C C 17-Mar-20A
3306290 IT Pull & Terminate Cables 2 2 29Jun20 30-Jun-20 [ (T Pull & Terminate Cables
3306-240 Window Wall Install 3 3 240u-20 29Ju-20 CC———— WindowWalkinstall
3306-20 Balance HVAC 2 2 29Ju-20 31Ju-20 [/ BalanceHVAC
3306250 Laminate Wall Panels Install 1 1 05-Aug20 06-Aug-20 [ Laminate Wall Panels Install
3306-230 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Fabric Wall Panels Install
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1 3 T 05 T 12 19 T % T 02 T 09 T 16 T 3 T 0 13 20 T 27
3306260 Punch & Tumover Phase 2 1 1 19-Aug-20 20-Aug20 [ Punch& Tumover Phase 2
3306-300 IT Install Monitor 1 1 19-Aug-20 20-Aug20 0 T install Monitor
3306270 Moir Inspect & Approve 1 1 20Aug20  21-Aug20 3 Molir Inspect&Approve
3306110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
¥ 21-Aug-20,3307
C C 02-Mar-20A
1 C 06-Mar-20A  06-Mar-20A
2 C 06-Mar-20A  13-Mar-20A
3307-200 Finish & Paint 2 C 16Mar-20A  17-Mar-20A
3307130 GSAInspect& AcceptPhase 1 C C 17-Mar-20A
3307290 Punch & Tumover Phase 1 1 C 17-Mar-20A  17-Mar-20A
3307-300 IT Pull & Terminate Cables 2 2 29Jun20 30-Jun-20 [/ 1T Pull & Terminate Cables.
3307-280 Install Lights New 22 1 1 08-Ju-20 08-Ju-20 O Install Lights New 22
3307-230 Window Wall Install 3 3 2-0u-20 27-Ju-20 CC——— WindowWallInstall
3307-260 Laminate W all Panels Install 1 1 03-Aug-20 04-Aug-20 [ Laminate Wall Panels Install
3307-240 Balance HVAC 2 2 04-Aug20 06-Aug-20 [/ BaanceHVAC
3307-20 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
3307-250 Punch & Tumover Phase 2 1 1 19-Aug-20 20-Aug20 [ Punch& Tumover Phase2
3307-310 IT Install Monitor 1 1 19-Aug-20 20-Aug20 3 T install Monitor
3307-270 Moir Inspect & Approve 1 1 20Aug20  21-Aug20 3 Molir Inspect&Approve
3307-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
|26 __________ _________ v 20A520,3316
3316-190 Rough Carpentry g C 05Mar-20A  06-Mar-20A
331620 HangfFinish & PaintBase 2 C 16Mar-20A  17-Mar-20A
3316230 Punch & Tumover Phaset 1 C 16Mar-20A  16-Mar-20A
3316200 Mofir Inspect & Approve 1 C 17-Mar-20A  17-Mar-20A
3316210 Listall Light New Pendant 1 1 31-Ju-20 31Ju-20 O  Listall Light New Pendant
3316120 GSAInspect& AcceptPhase 1 C C 31Ju-20 4 GSAlnspect & AcceptPhase 1
3316-160 Laminate W all Panels Install 1 1 04-Aug20 05-Aug-20 [ Laminate Wall Panels Install
3316170 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
3316180 Punch & Tumover Phase 2 1 1 19-Aug-20 20-Aug-20 [ Punch& Tumover Phase2
3316110 GSAInspect& Accept Phase 2 C C 20-Aug20 @ GSAlnspect& AcceptPhase 2
v v 2052
3322100 Install Millwork: 3 3 09Ju-20 13-Jul-20 B CC install Millwork
3322-110 Punch & Tumover 1 1 14-Ju-20 14-Jul-20 O Punch& Tumover
332120 Mofir Inspect & Approve £ £ 15Ju-20 21-Ju-20 CC———————""1 Moirinspect&Approve
B2A W 03-Sep-20,382-A
3B2A-10 Noiify GSAof Pending W ork C C 02-Mar-20A B
3322A-180 Setup & Demo 1 C 02Mar-20A  02-Mar-20A
3B2A190 Rough Carpentry 3 C 03Mar-20A  11-Mar-20A
3322A-200 Electrical RI 1 C 06-Mar-20A  09-Mar-20A
3322A-230 Finish & Paint 2 C 16Mar-20A  20-Mar-20A
3322A-260 Install Lights New 22 2 2 29Jun20 30-Jun-20 [ install Lights New 22
382A-290 IT Pull & Triminate Cables 2 2 29Jun20 30-Jun-20 [/ 1T Pull & Triminate Cables
3322A-270 Balance HVAC 1 1 01-Ju-20 01-Ju-20 O BalaceHVAC
3322A-280 Punch & Tumover 1 1 02-Ju-20 02-Ju-20 O Punch&Tumover
3322A-240 Window Wall Install 3 3 01-Sep20 03-Sep-20 T/ Window Wall Install
2028
3322B-10 Noiify GSAof Pending W ork C C 02Mar-20A  02-Mar-20A B
3322B-180 Setup& Demo 1 C 02Mar-20A  02-Mar-20A
3328190 Rough Carpentry 3 C 03Mar-20A  05-Mar-20A
33228200 Electrical RI 1 C 06-Mar-20A  06-Mar-20A
33228-230 Finish & Paint £ C 16Mar-20A  20-Mar-20A
3322B-260 Install Lights New 22 1 1 29Jun20 29-Jun20 O Install Lights New 22
33228290 IT Pull & Triminate Cables 2 2 29Jun20 30-Jun-20 [/ T Pull & Triminate Cables
3322B-270 Balance HVAC 1 1 30-Jun20 30-Jun-20 O !Balance HVAC
3322B-280 Punch & Tumover 1 1 01-Ju-20 01-Ju-20 O Punch& Tumover
3322B-240 Window Wall Install 3 3 03-Sep20 08-Sep-20 CC————————3 WindowWall Install
3328120 GSAlnspect& Accept 1 1.098ep20  09Sep20
v 01 Sep 334
3324180 Setup& Demo 1 C 02Mar-20A  02-Mar-20A
3324120 Notify GSAof Pending W ork C C 02-Mar-20A
3324190 Rough Carpentry 4 C 03Mar-20A  06-Mar-20A
3324-210 Electrical RI 3 C 056Mar-20A  16-Mar-20A
3324-200 Finish & Paint 4 C 16Mar-20A  19-Mar-20A
3324130 GSAlnspect& AcceptPhase 1 C C 20-Mar-20A
3324290 IT Pull & Terminate Cables: 2 2 29Jun20 30-Jun-20 [ (T Pull & Terminate Cables:
3324-280 Listall Lights New Pendant 1 1 31-Ju-20 31Ju-20 O ; Listall Lights New Pendant
3324220 Laminate Wall Panels Install 1 1 06-Aug20 07-Aug-20 3 Laminate Wall Panels Install
3324-230 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Fabric Wall Panels Install
3324-300 IT Install Monitor 1 1 19-Aug20 20-Aug-20 3 M install Monitor
3324-240 Window Wall Install 3 2 24-Aug20 26-Aug-20 /) Window Wall install
3324-250 Balance HVAC 2 2 21-Aug20 28-Aug-20 [ BalanceHVAC
3324-260 Punch & Tumover 1 1 31-Aug20 31-Aug-20 O |Punch& Tumover
3324270 Molir Inspect & Approve: 1 1.018ep20  01-Sep20 O Molir Inspect&Approve:
3324-110 GSAInspect& Accept Phase 2 C C 01-Sep-20 @ GSAlnspect& AcceptPhase2
SECOND FLOOR ¥ 24-Aug-20, SECOND FLOOR
2000-330 Signage Install 1 10 04AUG20  18AUg20 C ]
|2y v 2D 215
2137200 Millwork Demo 1 C 17Feb20A  19Feb20A
2137210 Rough Carpentry 2 C 17Feb20A  19Feb20A
2137-220 Finish & Paint 2 C 17Feb20A  19Feb20A
2137240 Electric Demo 1 C 17Feb20A  19Feb20A
2137250 RoughvinElectrical 2 C 17Feb20A  19Feb20A
2137-260 Electrical Finish 2 C 17Feb20A  19Feb20A
2137100 Notify GSAof PendingWork C C 17-Feb-20A
2137-360 Install Lights New 22 1 C 06Mar-20A  06-Mar-20A
2137120 GSAlnspect& AcceptPhase 1 C C 09-Mar-20A
2137-350 IT Pull & Terminate Cables 2 2 29Jun20 30-Jun-20 [ [T Pl & Terminate Cables
2137320 Window Wall Install 3 3 28Ju-20 28Ju-20 CC—— WindowWalInstall
213720 Laminate Wall Panels Install 1 1 28Ju-20 29Ju-20 [ Laminate Wall Panels Install
2137-330 Flooring Installaion 2 2 28Ju-20 30-Ju-20 CC/3F
2137-310 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Fabric Wall Panels Install
2137-300 Punch & Tumover 1 1 19-Aug20 20-Aug20 3 Punch& Tumover
2137-370 IT Install Monitors. 1 1 19-Aug20 20-Aug20 3 Minstall Monitors.
2137-340 Moir Inspect & Approve: 1 1 20-Aug20 21-Aug-20 3 Moir Inspect & Approve
2137-110 GSAlnspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2

== Remaining Level of Effort
= Actual Level of Effort
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L B T Z T 9 T % T 0z T 3 T 3 T 3 T 13 T % T o7
300 20,2139
2133120 Setup&Demo 1 C 17-Feb20A  19Feb20A
2133130 Moy Milwork 2 C 17-Feb20A | 19Feb20A
2133100 Noify GSAf PendingWark C C 17-Feb20A
213140 Firish & Paint 2 C 16Mar20A | 18Mar-20A
2133160 Punch & Tumover 1 1299n20 2920 O Punch& Tumower
213180 Mol Inspect & Approve 1 e O Mot nspect& Approve
¥ 05Aug20,2147
2147100 Noify GSAf PendingWork 1 C OMar20A | O5Mar-20A
2147110 Install NewLighs 3 33D AR o instaliNewlighs
2147120 Punch & Tumover 1 105A920  05Aug20 O Puchd Tumowr
2147140 T Puil & Triminete Cables 1 105A920  05Aug20 O TPl & Triminate Cables
2147130 Moir Inspect & Approve 1 106AG20  06Aug20 O Mo Inspect & Approve
A ¥ 21-AUg 20, 2151A
2151A-100 Noify GSAf PendingWork C C 17-Feb20A
2151A-200 Setup&Demo 1 C 18Feb20A | 18Feb20A
2151A-240 Electic Demo 1 C 19Feb20A | 20Feb20A
2151A210 Rough Carpeniry 2 C 20Feb20A | 21-Feb20A
2151A-250 Rougivin Electical 2 C 20Feb20A | 21-Feb20A
2151A-220 Firish & Paint 2 C 21Feb20A | 2Feb20A
2151A-260 Electical Firish 2 C 2AMar20A | 25Mar20A
2151A-120 GSAlnspect& AcceptPhase 1 C C 25Mar-20A
2151A-340 T Puil & Terminete Cables 2 2 200 BIND [0 1T Pull & Teminate Cables
2151290 WindowWall nstall 3 3210 | A0 0 WindowWallinstal
2151A310 LaminateWal Paneis Instal 1 1299020 0D 3 L
21514320 Fabric Wal Pandis Instal 1 1 18Ag20 | 19Aug20 [ FabricWall Panels Instal
2151A-300 Punch & Tumover 1 1 19A920  20Aug20 0 Puch Tumower
2151A-350 T Install Monitor 1 1 19A920  20Aug20 0 M istall Monitor
2151A-330 Mo Inspect & Approve 1 1 20AG20  21-Aug20 =0 Mot inspect& Approve
2151A-110 GSAlnspect & AcceptPhase2 C C 21-Aug20 @ GSAlnspect& AcceptPhase2
v 21-Aug20,21518
21518-100 Noify GSAf PendingWork C C 14-Feb20A
21518-200 Setup&Demo 1 C 18Feb20A | 18Feb20A
21518-240 Electic Demo 1 C 19Feb20A | 20Feb20A
21518-210 Rough Carpentry 2 C 20Feb20A | 21-Feb20A
21518-250 Rougivin Electical 2 C 20Feb20A | 21-Feb20A
21518-220 Firish & Paint 2 C 21Feb20A | 24Feb20A
21518-260 Electical Finish 2 C 03Mar20A | 10Mar20A
21518-120 GSAlnspect& AcceptPhase 1 C C 11Ver-20A
21518-340 T Puil & Terminete Cables 2 2 200 BIND [0 (1T Pull & Temingte Cables
21518-320 WindowWall Install 3 37N 2020 ] WindowWallnstal
21518-20 LaminateWal Paneis Instal 1 130020 3D [ LamingeWall Panls Instal
21518310 Fabxic Wal Pandis Instal 1 1 18Ag20 | 19Aug20 [ FabicWall Paneis Instal
21518-300 Punch & Tumover 1 1 19A920  20Aug20 0 Punch& Tumover
21518-350 T Install Monitor 1 1 19A920  20Aug20 [ M istall Monitor
21518-330 Mo Inspect & Approve 1 1 20A920  21-Aug20 3 Moirinspect&Approve
21518-110 GSAlnspect & AcceptPhase2 C C 21-Aug20 @ GSAlnspect& AcceptPhase2
¥ 24Aug20,242
2262260 Electic Demo 1 C 17-Feb20A | 17-Feb20A
2242400 Noify GSAf PendingWark C C 17-Feb20A
242220 Milwork Demo 1 C 18Feb20A | 18Feb20A
24220 Rough Carpeniry 2 C 19Feb20A | 20Feb20A
242270 Rougivin Electical 2 C 19Feb20A | 20Feb20A
2242240 Firish & Paint 2 C 21Feb20A | 2Feb20A
2242280 Electical Firish 2 C 25Feb20A | 26Feb20A
202120 GSAlnspect& AcceptPhase 1 C C 2BFeb20A
2262370 T Puil & Terminete Cables 2 2 200 BIND [0 (1T Pull & Temingte Cables
2262350 WindowWall Install 3 30020 | 1420 ] WindowWalinstal
2242310 LaminateWal Paneis Instal 1 1140 150U 7 LamindeWall Pandls Instal
24230 Fabric Wall Panels Instal 1 1 18AG20 | 19Awg20 3 FebicWall Panels Instal
24230 T Install Monitor 1 1 18AG20 | 19Aug20 3 Mhnstal Monitor
242340 LaminateWal Panels Install 1 1 19A920  20Aug20 [0 LamingieWall Paneis Insiall
242320 Punch Tumover 1 1 20A920  21-Aug20 [ Punch& Tumover
24230 Mol Inspect & Approve: 1 121Ag20 | 24Aug20 0 Moirinspect &Appoe
242110 GSAlnspect& AcceptPhase2 C C 24-Aug20 @ GSAlnspect& AcceptPhase2
v 0402316
2316120 Cyinder nstal 1 C 2Mer20A | 02Mer20A | |
2316150 Rough Carpentry 2 C 05Ma20A | 0BMar20A
2316-180 InstalLights Reused 22 1 C 0BMa20A  0BMar20A
2316160 Doornstal 1 1280020 2820 O Doorinstal
2316140 Punch Tumover 1 1290020 2920 O Puch&Tuover
2316170 Mo Inspect & Approve: 1 13000 0D O Molir hspect & Approve
2316110 GSAnspect& Accept C C 30320 @ GSAJnspect& Accept
v 13Ag20,2318
2318120 Ductinstal 2 C 2Mar20A | O4Mar20A | |
2318100 Notfy GSAf PendingWark C C 3Mar20A
2318150 Balance HVAC 1 1 AGD  T-AG2 O BaanceHVAC
2318180 Listal Lights Reused 22 1 1 AGD  T-Ag2 O Listall Lights Reused 22
2318160 Punch Tumover 1 1 12A920 | 12Aug20 O Punch & Tumower
2318470 Mo Inspect & Approve: 1 1 13A920 | 13Aug20 O Moir Inspect &Approve
218110 GSAlnspect& Accept C C 13-Aug20 @ GSAlnspect& Accept
M ¥ 21-Aug20,2322
2322150 LaminateWal Panels Instal 1 1 14U20 150U il [ LaminseWall Panels Instal
2322100 Notfy GSAf PendingWark C C 14Ju-20 @ Notify GSAof Pending Work
2322160 Fabric Wall Panels Instal 1 1 18AG20 | 19Awg20 3 FebicWall Panels Instal
2322470 Punch Tumover 1 1 19A920  20Aug20 0 Purch& Tumover
2322180 Mo Inspect & Approve: 1 1 20A920  21-Aug20 3 Moir inspect&Approve
2322190 GSAlnspect& Accept C C 21-Aug20 @ GSAInspect& Accept
V 2022
2326100 Notfy GSAof PendingWork C C 2Mar20A i
2326150 InstalLights Reused 22 1 C 2Ma20A | (2Mar20A
2326120 HVAC Balance 1 12020 21U O HVACBdance
236130 Punch Tumover 1 120020 2420 [ Punch& Tumover
2326140 Mo Inspect & Approve: 1 12800 2B O Molir Inspect & Approve
2326110 GSAlnspect& Accept C C 230420 @ GSAInspect& Accept

1 29Jun20 29Jun-20

P— 01-Jul-20,2326-1
O HVACBalance
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! 3 T 3 T 2 T i) T % T [ T o) T 6 T ) 0 T 06 T 13 T 20 T 7
‘ 2326-1-120 Punch & Tumover 1 1 30-Jun20 30-Jun-20 O ;Punch& Tumover
‘ 23261130 Mofir Inspect & Approve 1 1 01-Ju-20 01-Ju-20 O Mofir Inspect & Approve:
| W—y :30-Jun-20, 2338
Punch & Tumover 1 29Jun20 29-Jun20 O Punch & Tumover
Mofir Inspect & Approve 1 30-Jun20 30-Jun-20 O ; Molir Inspect & Approve:
2348 v W 20-Aug20,2348
2348120 Setup & Demo 3 3 2920 01-Ju-20 B /1 Setup&Demo
2348130 Rough Carpentry 3 3 30Jun20 02-Ju-20 Z Rough Carpentry
2348140 Electrical Rl Inspect & £ 02-Ju-20 09-Ju-20 ———/ i pect
2348150 Finish & Paint 3 3 08Ju-20 10-Jul-20 [/ Finish & Paint
2348-200 IT Pull & Triminate Cables 2 2 10Ju-20 13-Jul-20 /] TPl & Triminate Cables
2348-160 Punch & Tumover Phase 1 1 1 13Ju-20 13-Jul-20 O Punch& Tumover Phase 1
2348-110 GSAInspect& Accept Phase 1 & £ 14-Ju-20 20-Ju-20 77 GSAlnspect& AcceptPhase 1
2348170 Laminate W all Panels Install 1 1 15Ju-20 16-Jul-20 [0 Laminate Wall Panels Install
2348-180 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
2348190 Punch & Tumover Phase 2 1 1 19-Aug20 20-Aug20 [ Punch& Tumover Phase 2
2348-210 GSAInspect& Accept Phase 2 C C 20-Aug-20 @ GSAlnspect& AcceptPhase 2
FRST FLOOR ¥ 21-Aug-20,FIRST FLOOR
1000-370 Signage Install 1C 1C 04-Aug-20 18-Aug-20 L ]
1000380 Wayfinding Paint 5 5 04AWG0 | T-Aug20  — Y ]
v ¥ 30-Ju-20,1083
1033-100 Notify GSAof PendingWork C C 23Ju-20 @ Noiify GSAof Pending Work
1033-160 Door Install 1 1 28-Ju-20 28-Ju-20 O Door install
1033170 Lock Install C C 29Ju-20 29Ju-20 | Lock Install
1033-180 Punch & Tumover 1 1 29-Ju-20 29Ju-20 O Punch& Tumover
1033-190 Moir Inspect & Approve 1 1 30Ju-20 30-Ju-20 O Mofir nspect & Approve:
1033-110 GSAInspect& Accept C C 30-Ju-20 @ GSAlnspect& Accept
¥ 20-Aug20,1218
1218100 Notify GSAof PendingWork C C 06-Mar-20A
1218120 SetProtect Demo 3 C 18Mar-20A  20-Mar-20A
1218130 Rough Carpentry 3 2 20Mar-20A  01-Ju-20 [ Rough Carpentry
1238280 IT Puil & Triminate Cables 2 2 2920 30-Jun-20 [/ (1T Pull & Triminate Cables
1218140 Electrical R Inspect 3 3 01-Ju-20 07-Ju-20 ) Electrical RilInspect
1218170 Finish & Paint 2 2 02-Ju-20 07-Ju-20 "7 Finish&Paint
1218150 Punch & Tumover 1 1 07-Ju-20 08-Ju-20 [ Punch&Tumover
1218160 Moir Inspect & Approve 1 1 08-Ju-20 09-Ju-20 [0 Molir Inspect & Approve:
1218-110 GSAInspect& Accept C C 09-Ju-20 @ GSAlnspect& Accept
1238290 IT Install Monitor 1 1 19-Aug-20 20-Aug20 30 T install Monitor
¥ 21-Aug20,1238
1238170 Notify GSAof Pending W ork C C 10-Mar-20A
1238270 Electrical R & Inspect 1 C 16Mar-20A  16-Mar-20A
1238250 PatchPaint Cleanup 2 C 17-Mar-20A  18-Mar-20A
1238-260 Punch & Tumover Phase 1 1 C 19Mar-20A  19-Mar-20A
1238240 Install Light Chandelier 1 1 31-Ju-20 31-Ju-20 O  Install Light Chandelier
1238210 Acoustic Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Acoustic Wall Panels Install
1238220 Punch & Tumover Phase 2 1 1 19-Aug20 20-Aug20 [ Punch& Tumover Phase2
1238230 Moiir Inspect & Approve 1 120A0G20  21-Aug20 =0 Mol Inspect& Approve
1238180 GSAInspect& Accept C C 21-Aug-20 @ GSAlnspect& Accept
GROUND FLOOR W 27-Aug-20, GROUND FLOOR
G000410 Signage Install 1C 1C 04-Aug-20 18-Aug-20 L ]
G000420 Wayfinding Paint 5 5 04AWG0 | T-Aug20 | — Y [ ]
003 ¥ 20-Aug20, GOOBA
GOO3A-180 Setup& Demo 1 C 02-Mar-20A  06-Mar-20A
GOO3A-190 Rough Carpentry 3 C 10Ma-20A | 16-Mar-20A
GOOBA-20 Millwork Demo 1 C 10Mar-20A  10-Mar-20A
(GO03A-200 Finish & Paint 3 C 17-Mar-20A  20-Mar-20A
GO03A-210 Electrical R & Install 22 Lights. 1 1 29Jun20 29-Jun20 O Electrical R1& Install 22 Lights
(GO03A-290 IT Puil & Triminate Cables 2 2 29Jun20 30-Jun-20 [/ 1T Pull & Triminate Cables
GOO3A-240 Window Wall Install 3 3 16Ju-20 20-Ju-20 CCC Window Wall Install
‘GO03A-250 Balance HVAC 2 2 21-Ju-20 22-Ju-20 [/ BalanceHVAC
‘GO03A-260 Laminate Wall Panels Install 1 1 21-Ju-20 21-Ju-20 O Laminate Wall Panels Install
‘GO03A-270 Punch & Tumover 1 1 23-Ju-20 23Ju-20 O Punch& Tumover
‘GO03A-280 Moir Inspect & Approve: 1 1 24Ju-20 24-Ju-20 O Motirinspect & Approve
GOO3A-110 GSAInspect& Accept Phase 2 C C 24-Ju-20 @ GSAlnspect& AcceptPhase2
‘GO03A-230 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Fabric Wall Panels Install
(GO03A-300 T Install Monitor 1 1 19AG20  20AUg20 3 hnstall Monitor
GO38 B W 21-Aug20, G038
G038-160 Demo 1 C 04Mar-20A  06-Mar-20A
G038-120 Notify GSAof PendingWork C C 05Mar-20A
G038-170 Rough Carpentry 2 C 06Mar-20A  10-Mar-20A
G038-180 Finish & Paint 2 C 12Mar-20A  12Mar-20A
G038-130 GSAInspect& AcceptPhase 1 C C 16-Mar-20A
G038-175 Window Wall Install 3 3 14Ju-20 16-Ju-20 C—// Window Wall install
G038-200 Balance HVAC 2 2 17-Ju-20 20:Ju-20 /7 BalanceHVAC
G038-210 Laminate Wall Panels Install 1 1 17-Ju-20 17-Ju-20 O Laminate Wall Panels Install
G038-230 Flooring Installaion 1 1 17-Ju-20 17-Ju-20 O Flooring Installaion
G038-20 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Fabric Wall Panels Install
G038-240 Punch & Tumover 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover
G038-250 Moir Inspect & Approve: 1 1 20-Aug20 21-Aug-20 3 Moir Inspect & Approve
G038-10 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& Accept Phase 2
W 21-Aug20, G040
G040-190 Millwork Demo 1 C 24Feb20A  25Feb20A
G040-200 Rough Carpentry 2 C 256Feb20A  26Feb20A
G040-210 Finish & Paint 2 C 28Feb20A  06-Mar-20A
G040-180 Window Wall Install 3 2 10Ju-20 14-Ju-20 CC—— WindowWall install
G040-230 Laminate Wall Panels Install 1 1 15Ju-20 15-Jul-20 O Laminate Wall Panels Install
G040-260 Balance HVAC 2 2 15Ju-20 16-Ju-20 [ BalanceHVAC
G040-250 Flooring Installaion 1 1 15Ju-20 15Ju-20 O Flooring Installaion
G040-240 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Fabric Wall Panels Install
G040-270 Punch & Tumover 1 1 19-Aug20 20-Aug20 3 Punch& Tumover
G040-280 Moir Inspect & Approve: 1 1 20-Aug20 21-Aug-20 3 Moir Inspect & Approve
G040-10 GSAInspect & Accept C C 21-Aug-20 @ GSAlnspect& Accept
G123 B ¥ 20Awg20,G123
G123-120 Notify GSAof PendingWork C C 05-Mar-20A
G123-180 Millwork Demo 1 C 06Mar-20A  06-Mar-20A
G123-190 Rough Carpentry 2 C 09Mar-20A  12Mar-20A
G123-200 Finish & Paint 2 C 13Mar20A  16-Mar-20A
mmsmmm Remaining Levelof Effort [ Actual Work I Critical Remaining Work Page 9 of 10 TASK filter: All Activities
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[Achviy D "Achviy Name: Ongnal] _Remaning| Sart Firish T 0%
‘ Duration Duration ‘ | July [ August T Seplember e
1 3 T 05 T 12 T 19 T % T 02 T 09 T 16 T 3 T 0 T 06 T 13 T 20 T 27
G123-140 GSAInspect& AcceptPhase 1 1 C 16Mar-20A  16-Mar-20A
G123:310 IT Pull & Triminate Cables 2 2 29Jun20 30-Jun-20 [/ 1T Pull & Triminate Cables
G123-270 Window Wall Install 3 3 07Ju-20 09-Ju-20 T/ Window Wall Install
G123-280 Flooring Installaion 1 1 10-Ju-20 10-Jul-20 O Flooring Installation
G123-290 Ballance HVAC £ £ 10Ju-20 16-Jul-20 7 BallanceHVAC
G123-250 Laminate W all Panels Install 1 1 16-Ju-20 16-Jul-20 O Laminate Wall Panels Install
G123-300 Punch & Tumover 1 1 17-Ju-20 17-Jul-20 O Punch& Tumover
G123-10 GSAInspect& Accept Phase 2 C C 17-Jul-20 @ GSAlnspect& AcceptPhase 2
G123-260 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
G123-320 IT Install Monitor 1 1 19-Aug-20 20-Aug20 30 T install Monitor
¥ 27-Aug-20,G139
G133-10 Noiify GSAof Pending W ork C C 10-Mar-20A
G133-160 SetProtectDemo 3 C 18Mar-20A  20-Mar-20A
G133-140 Rough Carpentry 3 2 20Mar-20A  01-Ju-20 1 RoughCapentry
G133-150 Electrical RI 3 2 01u-20 07-Ju-20 CC—————"71 ElectiicaRI
G133170 Finish & Paint 3 3 02-Ju-20 08-Ju-20 CC————————————""77] Finish&Paint
G139-240 IT Pull & Triminate Cables 2 2 08Ju-20 10-Jul-20 /3 TPl & Triminate Cables
G139-230 GSAInspect& AcceptPhase 1 C C 09-Ju-20 @ GSAlnspect& AcceptPhase 1
G133-180 Window Wall Install 3 2 17-Aug20 19-Aug-20 T/ Window Wall Install
G133190 Fabric Wall Panels Install 3 2 20-Aug20 24-Aug20 CC1  FabricWall Panels Install
G139-200 Ballance HVAC 1 1 25Aug20 25-Aug-20 O Ballance HVAC
G139-250 IT Install Monitor 1 1 25Aug20 25-Aug-20 O [T install Monitor
G139-210 Punch & Tumover 1 1 26-Aug20 26-Aug-20 O Punch& Tumover
G13920 Moir Inspect & Approve 1 1 21-AUg20  27-Aug20 [ Molir Inspect &Approve:
G133130 GSAInspect& Accept Phase 2 C C 27-Aug20 @ GSAlnspect& AcceptPhase 2
G218 v ¥ 17-Aug-20,G218
G218-190 Install Linear Pendant Light 1 1 02-Ju-20 02-Ju-20 O Install Linear Pendant Light
G218-160 Laminate W all Panels Install 1 1 08-Ju-20 08-Ju-20 O Laminate Wall Panels Install
G218-100 Noiify GSAof Pending W ork C C 06-Aug20 @ Noiify GSAof Pending Work
G218-140 Duct Install 2 2 M-Aug20 12-Aug-20 [/ Ductlinstall
G218-150 Balance HVAC 1 1 13-Aug20 13-Aug-20 O BaanceHVAC
G218-170 Punch & Tumover 1 1 14-Aug-20 14-Aug-20 O Punch& Tumover
G218-180 Molir Inspect & Approve 1 1 17-Aug20 | 17-Aug20 I Moir Inspect &Approve
G218-110 GSAlnspect & Accept C C 17-Aug20 @ GSAlnspect& Accept
G233 ¥ 21-Ag20,G23
G233-120 Noiify GSAof Pending W ork C C 06-Mar-20A
G233-160 Millwork Demo 1 C 09-Mar-20A  09-Mar-20A
G233-170 Rough Carpentry 2 C 09Mar-20A  11-Mar-20A
G233-180 Finish & Paint 2 C 12Mar-20A  13-Mar-20A
G233-20 Punch & Tumover Phase 1 1 C 16Mar-20A  16-Mar-20A
G233-230 Mofir Inspect & Approve 1 C 17-Mar-20A  17-Mar-20A
G233-10 Prelim. Tumover C C 20-Mar-20A
G233-280 GSAInspect& AcceptPhase 1 C C 20-Mar-20A
G233-290 IT Pull & Triminate Cables 1 1 29Jun20 29-Jun20 O ITPul &Triminate Cables
G233-200 Laminate W all Panels Install 1 1 16-Ju-20 16-Jul-20 O Laminate Wall Panels Install
G233-240 Noiify GSAof Pending W ork C C 13-Aug20 4 Nofify GSAof PendingWork
G233-210 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [ Fabric Wall Panels Install
G233-260 Punch & Tumover 1 1 19-Aug-20 20-Aug20 [ Punch& Tumover
G233-300 IT Install Monitor 1 1 19-Aug-20 20-Aug20 30 T install Monitor
G233:270 Moir Inspect & Approve 1 1 20Aug20  21-Aug20 3 Molir Inspect&Approve
G233-250 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
G32A N V 21-Aug20, G32A
G32A-100 Noiify GSAof Pending W ork C C 02-Mar-20A
G32A-190 Demo £ C 04Mar-20A  05-Mar-20A
G32A-20 Listall Lights Reuse 2¢ 1 1 29Jun20 29-Jun20 O LUstallLights Reuse 24
G32A-180 Laminate W all Panels Install 1 1 08-Ju-20 08-Ju-20 O Laminate Wall Panels Install
G32A-170 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
G32A-200 Punch & Tumover 1 1 19-Aug-20 20-Aug-20 [ Punch& Tumover
G322A-210 Moir Inspect & Approve 1 1 20Aug20  21-Aug20 3 MolirInspect&Approve
G32A-110 GSAlnspect& Accept C C 21-Aug20 @ GSAlnspect& Accept
v W 14-Aug20,G474
G474100 Notify GSAof Pending W ork C C 06-Aug20 @ Noiify GSAof Pending Work
G474-140 Retum-Air Grill Install 1 1 11-Aug20 11-Aug-20 O Retum-Air Grill Install
G474170 Install Lights Reused 24 1 1 12-Aug20 12-Aug-20 O Install Lights Reused 2¢
G474-150 Punch & Tumover 1 1 13-Aug20 13-Aug-20 O Punch& Tumover
G474-160 Moir Inspect & Approve: 1 1 14-Aug20 14-Aug-20 O Moir Inspect & Approve:
G474-10 GSAlnspect & Accept C C 14-Aug-20 @ GSAlnspect& Accept

== Remaining Level of Effort
= Actual Level of Effort

I Actual Work

[ RemainingWork O

I Critical Remaining Work
Start Consfraint
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